
Project Update
FRISCO

Friday, January 12, 2001

City Council

From:     Perry Harts

To:

Development Services

The information below is raw data for internal city use only.  Please notify me of any changes or corrections.  Please note, the dates provided below are 
estimates which the city can not guarantee.  Use of this information is strickly at the risk of the user.

George Purefoy, Nan Parker, Dana Baird-Hanks, Pat ReinhartXC:
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City Projects

2934 Improvements360
Construct 2 and 4 lanes from FM 720 to FM 423

1/3/2001 Planning Department is determining Impact Fees from FM 423 to the Tollway.Pre-design

9/14/2000- Internet Message: Same1/3/2001

City Hall Parking Lot172
To construct a concrete parking lot behind city hall.

Texas Dirt ContractorsHunter Associates Texas, LTD. - Dalla

12/21/2000 The landscaping will be bid by Scott.  Parks is doing the irrigation.   The contractor can 
finish the parking lot.

Punch

9/14/2000-

Coit Improvements5
Construct 2 lanes from College Parkway to FM 720.  This includes the northern 2 lanes of College from Coit going west to tie in the 
missing section.  Also includes a 24" water line from College to 720.

Hunter Associates Texas, LTD. - Dalla

1/3/2001 Ready for franchise companies to come in.  Looking to do 4 lanes now.ROW

- Internet Message: The plans are under design and the right of way is being acquired.

Estimated time of bid is January 2001 and completion September 2002.

11/14/2000

Development Enterprise Database331
Upgrade building permit software and provide a seamless database for Development Services and Planning

CRW Associates

1/11/2001 CRW is converting existing data into their database.  We received a partial sample of 
the data base today.  On 1/18 CRW will bring a complete database, for testing.

Construction

11/21/2000-3/1/2001 Internet Message: This project will allow for permit information to go on to the internet.  
The estimated time for having information available on line is Spring of 2001.

12/14/2000

Eldorado Parkway, Extension to 2934188
Construction of 2 lanes westbound, starting at North County Road to meet FM 2934 (future Eldorado Parkway).  The bridge over the 
railroad will be constructed at a later date under another project.   Clay is doing the design.

Hunter Associates Texas, LTD. - Dalla

1/3/2001 No bridge, an at grade section will be constructed.  Too expensive to get ROW.Design

-
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First Street & North County Road, 
Phase 1

11

Construct 2 lanes concrete on First Street from Cherry to N. County Road.  This includes N. County from Coon Lane to Meadow Hill 
and the parking lot at the school.   This includes reconstruction of the bridge over Cottonwood Creek.

Mario Sinacola & Sons Excavating, Hunter Associates Texas, LTD. - Dalla

1/10/2001 Rick said sidewalk man was back in and doing excavation.  Possible that the bridge 
people will be back in today, Wednesday, Jan 10.

Construction

5/30/2000-9/27/2000

FM 720 Custer to Preston156
Construct 4 lanes from Custer to Preston under CSJ 0135-12-025

Shimek, Jacobs & Finklea, L.L.P.

1/3/2001 Design has started.Design

11/7/2000- Internet Message: The city has hired a consultant to expedite the design of this project 
for TX DOT.

11/30/2000

Frisco Town Square389
Construct infra structure for the new town square.  Dean and Clay from the Dallas office are the project engineers.

Hunter Associates Texas, LTD. - Frisc

1/3/2001 Alignment to be shifted, Hunter has meeting next week about this project.Design

-

Gaylord Parkway and Ohio Drive187
Construction of 6 lanes (37' wide) on Ohio, from Gaylord to Warren, and on Gaylord to Preston . EDC will be funding 50% of this 
project.  Water and sewer is also to be constructed.

L.H. LacyRLK Engineering, L. L. C.

1/11/2001 The only remaining construction is the left turn lane for south bound Preston at Gaylord.  
The contractor anticipates starting 1/22.

Construction

5/16/2000-2/1/2001 Internet Message: Motorists should be aware that left turns will not be permitted while 
traveling southbound on Preston Road to eastbound Gaylord until the left turn lane is 
constructed.

11/30/2000

Gaylord Parkway and Ohio Drive 
Phase II

154

Construct 2 lanes of Ohio from 121 to Gaylord, and 2 lanes of Gaylord from Ohio to the eastern edge of the Mixon property line, 
approximately 900'.

Glenn Thurman, Inc.RLK Engineering, L. L. C.

1/10/2001 Staking as of now.  Frank to talk to Plano about relocation of traffic signal at SH 121 and 
Ohio Drive.

Construction

1/4/2001-4/14/2001 Internet Message: The construction should be completed in 100 days.1/3/2001

GIS Development35
To develop and implement a city wide GIS.

Geo/ Info, Ltd.

1/11/2001 GeoInfo has delivered a much faster version of the software.   Jeff and Perry gave 
GeoInfo a list of 22 concerns mostly regarding the data.  They should have much 
cleaner data on our monthly update on 1/19.

Construction

6/7/2000-6/6/2001 Internet Message: The city GIS is under development now.  It will be available on the 
internet in the spring of 2001.

10/26/2000
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Hillcrest Road & College Parkway 
Leave Out

6

Construct 2nd pair of lanes on Hillcrest in areas with 2 lanes and at the intersection of Main Street.  Also, widen College Parkway 
from 2 lanes to 4 lanes east of Plantation Lane.   Bill Dryden is the project engineer.

Glenn Thurman, Inc.Hunter Associates Texas, LTD. - Dalla

1/3/2001 TXDOT has given permission to take down Centex sign at Hillcrest and SH 121.

The plans are being redrawn.  The ROW is being acquired.

ROW

- Internet Message: The city is acquiring the right of way.  As soon as that is complete 
the construction can begin.

1/3/2001

Lebanon Road Stewart Ck WB Bridge215
Construct the west bound lane bridge over Stewart Creek.  The city will pay for bridge and developer the remainder.  Denton County 
will contribute $750,000 for the bridge.  The road is being built under Project 12.

J-N Construction Company, Inc.Hunter Associates Texas, LTD. - Dalla

1/3/2001 Will be staining instead of painting.  Lacy was paving up to bridge and beyond before 
Christmas.

Construction

6/20/2000- Internet Message: The bridge and the road should be completed early next year.  When 
this is complete, Lebanon will be open from 423 to Coit.

10/26/2000

Lebanon, Section 1 and Parkwood3
Reconstruct Lebanon from the Tollway to east of Preston North with 2 lane concrete and 4 lane at the intersections and construct 
Parkwood Rd from dead end at Frisco Bridges to dead end by High School 1.

Mario Sinacola & Sons Excavating, Hunter Associates Texas, LTD. - Dalla

1/10/2001 Main lanes have been paved, turns lanes and median breaks to do.  Reworking buttons 
on South Parkwood, hopefully this week.

Construction

12/2/1999- Internet Message: Parkwood from Lebanon to the south should be complete within a 
few weeks.  Lebanon is under construction now.  Two way traffic is now on the new 
east bound lanes, while the west bound lanes are under construction.

12/5/2000

Lebanon, Section 2, (Project "E")34
The orginal limits of the project was to widen Lebanon from Colby to Ohio in front of school.  This project is to be done in conjunction 
with project 3.  The scope has expanded to the entire length from Preston to Colby.

Mario Sinacola & Sons Excavating, 

1/10/2001 Has been limed.  Looking to Thursday to remix on Ohio.  After paving westside, they will 
jump over and pave this side.

Construction

12/2/1999- Internet Message: This section should be complete early this spring.1/3/2001

Main Street Improvements, Section 12
Replace 2 lane asphalt pavement with 4 lane concrete divided from Tollway to Newman Rd.  Atlantic Gulf will pay the cost.

Mario Sinacola & Sons Excavating, PBS&J

1/10/2001 Doing a little dirt work, but not significant amounts.Construction

1/24/2000-5/1/2001 Internet Message: Two way  traffic has been moved to the new west bound lanes.  The 
construction is about to start of the new east bound lanes.

12/6/2000

Main Street Improvements, Section 210
Replace 2 lane asphalt pavement with 4 lane concrete divided from Newman to FM 423.  Atlantic Gulf will pay the cost.

Mario Sinacola & Sons Excavating, PBS&J

1/3/2001 Have finished final compaction tests.Construction

2/12/2000- Internet Message: The utility relocations have been completed and the contractor will 
start construction on this section within a few weeks.

1/3/2001

Main Street Improvements, Section 3105
Construct 6 concrete lanes on Main from the Dallas North Tollway to the railroad.  Project engineer is Chad

Hunter Associates Texas, LTD. - Dalla

1/3/2001 Alignment has been redrawn.Design

- 11/1/2000
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Main Street Improvements, Section 4330
Construct 2 concrete lanes from the rail road to Preston.  Project manager is Les St. John

Hunter Associates Texas, LTD. - Dalla

1/3/2001 Hunter has survey complete.Design

-

McKinney Road23
Widen from 18' to 27 and 37' from Main Street to North County Road.  Les St John is the project manager.

BCI Utility Construction, Inc.Hunter Associates Texas, LTD. - Dalla

1/10/2001 Handrail at caboose is up.  Brian called Dennis and Les St. John about fence 
relocation.  Sidewalks are in except for at the white fence.  3 areas of pavement to come 
up that are not exceptable.  They have hydromulched.

Construction

4/5/2000-12/31/2000

North County Road, Phase 224
Widen from 18' to 27 concrete from Coon Lane to Main Street.  This will also include the small portion of Williams Street.  Project 
engineer is Jim Shankles.

Hunter Associates Texas, LTD. - Frisc

12/21/2000 SWBT gave an estimate for their cost to go underground for $71,110.  The other utility 
companies have also submitted prices.  Frank to put on CC an item to recommend 
staying overhead, because underground construction will be at city expense, will delay 
the project a year and will require all our citizens change their electric drops.

Plans adequate for relocation will be ready by late Jan 01.

Design

- Internet Message: This work will be done while school is out in the summer of 2001.   
The utility relocations should begin in January 2001.    City staff will set up an 
informational meeting for the residence within the limits of the project in the spring of 
2001.

12/6/2000

Rolater Phase 5356
Construct 4 lane divided from Sonoma Valley Drive to the apartments.  This will include Sanitary Sewer improvements.  Chad is 
project engineer.

Hunter Associates Texas, LTD. - Frisc

1/3/2001 Plans complete by the end of January.  Turning traffic on new Rolater nowDesign

9/18/2000- Internet Message: The city is designing this section.  It should go to construction by 
next summer.

12/6/2000

Signal at 121 & 289214
Signalize the intersection.    This will be mounted on a span wire.

Roadway Solutions, Inc.PBS&J

12/5/2000 Have punchlist from TXDOT.  Frank is giving to contractors.Punch

-

Signal at 121 & Mall Road B175
Signalize the intersection.  This to be funded by City, EDC(?), & General Growth.  This will be mounted on a span wire.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. - Dall

12/5/2000 Plano to take control.  Gary installing 2nd left hand turn lane.Punch

-

Signal at 121 & Parkwood161
Signalize the intersection.  This to be funded by City, EDC (?), & General Growth.  This will be mounted on a span wire.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. - Dall

12/5/2000 Plano to take control.Punch

-
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Signal at 289 & Gaylord163
Signalize the intersection.  This to be funded by City, EDC (?), & General Growth.  The plans call for the signal to be mounted on a 
permanent mast arm.  TX DOT will supply the controller.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. - Dall

12/5/2000 Waiting on TXDOT to take control over.Punch

-

Signal at 289 & Mall Road A162
Signalize the intersection.  This to be funded by City, EDC(?), & General Growth.  This will be mounted on a span wire.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. - Dall

12/5/2000 TXDOT has punched.Punch

-

Signal at DNT & Gaylord158
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD. - Dalla

1/3/2001 The work is done, but it holds traffic too long.Punch

- Internet Message: Staff is working with our traffic engineer to time base coordinate this 
signal along with the other signals on DNT north of 121.

11/14/2000

Signal at DNT & Main216
Install a signal at the service roads on Dallas Parkway and Main Street.

Roadway Solutions, Inc.Hunter Associates Texas, LTD. - Dalla

1/10/2001 Have seen no activity.Construction

9/1/2000- Internet Message: This is under construction now.  The pole bases and the cabling has 
been installed.  This signal can not become operational until the east bound lanes on 
Main have been completed.

12/6/2000

Signal at Lebanon & Hillcrest160
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD. - Dalla

11/30/2000 The work is complete.Punch

-

Signal at Stonebrook & Parkwood159
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD. - Dalla

12/20/2000 Signals in operation as of Tuesday, Jan. 2.Construction

5/9/2000- Internet Message: Signals are in operation as of Tuesday, January 2, 2001.1/3/2001

Signal DNT at Stonebrook157
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD. - Dalla

11/30/2000 This is complete.Punch

- Internet Message: Staff is working with our traffic engineer to time base coordinate this 
signal along with the other signals on DNT north of 121.

11/14/2000

Spur 33 Extension1
Extend Spur 33 to Kings Ridge Road and Kings Ridge Road to Spur 33

Hunter Associates Texas, LTD. - Dalla

10/31/2000 Waiting on ROW - plans are 99% complete.ROW

- Internet Message: The project is ready to go to bid as soon as the right of way is 
acquired.

12/6/2000
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Stonebrook Parkway9
Replace existing east bound lanes and add a 3rd lane from Preston to Parkwood.  Also construct right turn lane on Dallas Parkway.

Mario Sinacola & Sons Excavating, Hunter Associates Texas, LTD. - Dalla

12/5/2000 Sinacola has plans to proceed with construction on right hand turn lane at the DNT.  
This has beed put back on this project from the Lebanon & Parkwood project.

Construction

- Internet Message: The road work is complete.  The only remaining work is to construct 
the right turn lane at Dallas North Tollway.  The utilities have been relocated and the 
contractor can start construction any day.

12/6/2000

Wade Boulevard & Ohio Extension7
Extend Wade with 2 lane concrete from dead end to Ohio and Ohio from Wade to Hillcrest.  There is a verbal joint participation 
agreement with the City, CCCC, Mays development, and Frisco Assisted Living Center.

Glenn Thurman, Inc.Kimley-Horn and Associates, Inc. -  Fr

1/3/2001 The Hillcrest project and this one will be done at the same time.  Still waiting on ROW.ROW

3/31/2000-

Wade Boulevard Section 2407
Construct Wade west of Preston to the western boundary of the Mathesa Property.

RLK Engineering, L. L. C.

12/5/2000 CC awarded RLK the engineering contract on 12/5.  They will have 100 days to do the 
design from the date of the NTP.

Design

12/5/2000- Internet Message: The city has awarded the engineering contract.  The construction is 
to be completed by July 2001.

12/6/2000

Water Line 20" Eldorado38
Complete water loop along Eldorado Parkway from 2934 to Rogers Road and connect to line in N. County.

Mario Sinacola & Sons Excavating, 

12/5/2000 Need Maintenance Bond and As-Builts for them to go to CC.Punch

4/13/2000-

Water Line Eldorado Parkway329
Construct a 30" Water Line from Custer to the west along El Dorado Parkway.

Hunter Associates Texas, LTD. - Dalla

12/5/2000 There is a possible TXU gas transmission and distribution line that is in conflict near 
Story Brook Farms.

Design

7/31/2000-

Water Line Hwy 121 & PRV at DNT99
Construct a 24" water supply line along 121 from Coit to Ohio, and 16" line from Ohio to Preston.  Also included is to cross the tollway 
north of 121 with an interconnect and a pressure control valve.  Jim Shankles is the engineer.

Blue Ridge Construction Co.Hunter Associates Texas, LTD. - Frisc

1/3/2001 Has been punched.  Storm sewer to be put in along Coit.  Need Sanitary Sewer from 
RLK to be incorporated into water as-builts.

Construction

4/18/2000-7/18/2000

Water Line Warren Parkway, 20"186
Construction of Waterline along Warren Parkway from SH289 to Ohio Drive.  The City will pay $130,365.59 for the oversized 
waterline.  Lowe's will pay $1.3 million.  EDC will be funding 50% of this project.

Burkard Utility Contractors, L.C.PBS&J

10/6/2000 Has been punched.  Need to final.Punch

5/25/2000-
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Water Line, Hutson Dr.30
Construct 12" from Preston to eastern edge of the Hudson Tract.  The EDC will contribute $130,000.  The city will be paying for the 
upgrade of the 8" AC line to 12" PVC along Spur 33.

Cullum Construction Co.Kimley-Horn and Associates, Inc. -  Fr

12/5/2000 Need to final - get as-builts from Kimley Horn.  Water meter has not been moved.Punch

-

Water Pumping Station, Custer Road 
Phase 2

217

To install 5 additional 450 hp pumps at the Custer Road Pump Station.  This will increase the capacity from 25 MGD to 50 MGD.

Gracon Construction, Inc.Hunter Associates Texas, LTD. - Dalla

1/3/2001 PCC was 10/31/00.  After contracts are signed, they can start.Award

11/7/2000- Internet Message: This should be in operation by June 2001.9/28/2000

Water Re-use Line Phase 226
Construct the pump station for project 25

Gracon Construction, Inc.Hunter Associates Texas, LTD. - Dalla

1/3/2001 Setting steel.Award

6/6/2000-

Water Re-use Line, Phase 125
Takes effluent from Stewart Creek West Waste Water Plant to the Blackstone Golf Course north of the Trails.  This also includes a 
temporary lift station so that the golf course can receive 1 MDG.

Dickerson Construction CompanyHunter Associates Texas, LTD. - Dalla

10/31/2000 Waiting on As-Builts.  Need to pressure test still.Punch

-

Water Tank Ground Storage, Custer 
Road

390

Construct __ MG ground storage tank at the Custer Road Pump Station.  This includes project # 217

Hunter Associates Texas, LTD. - Dalla

11/30/2000 Waiting on contracts from the contractor.Award

11/7/2000- Internet Message: This is to be complete by September 2001.11/30/2000

Water, Elevate Tower, El Dorado, 
2MG

364

Construct a 2 MG elevated tank near El Dorado Pkw.  Shane is project engineer.

10/31/2000 Permission received from Tiger Lily for foundation geotechnical investigation to 
proceed.  The site under consideration is north of the AT&T tower along Coit.

Design

9/28/2000-

City Park Projects
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Clark Middle School Park 
Development

169

This project will provide for neighborhood park elements at the Clark Middle School/ Smith Elementary site.

Jim Bowman ConstructionCarter and Burgess

12/22/2000 See external update.Punch

- Internet Message: The final change order for the project has been submitted to the City 
Council for their consideration during the January 2, 2001 meeting.  This change order 
reflects some additional concrete sidewalk necessary for the project as well as 2 
additional handicap ramp access entries.  Final pay application and final acceptance of 
the project should be before the City Council at some point after the January 2, 2001 
meeting.

12/22/2000

Warren Sports Complex, Phase 3168
This project will provide for the third phase of park development to the Warren Sports Complex, located at Eldorado Parkway and 
North County Road.

Dean ConstructionCarter and Burgess

12/22/2000 See external update.Construction

6/28/2000-1/29/2001 Internet Message: Dean Construction continues to provide construction to Warren 
Sports Complex with the following elements having taken place since the last update:
  All of the concrete trail around the recreational lake has been constructed;
  All of the concrete trail from the playground system area to the park pavilion has been 
poured, including the portion between the pavilion and the parking area;
  Completion of the parking areas within this scope of work;
  The construction of the concession/rest room facility continues to take place.  
Completion of this facility should take place within the next 45 days;
  Construction of the large picnic pavilion has begun, with the foundation being poured, 
columns erected, and roof joists being put into place.  Completion of the pavilion should 
take place in January, 2001; 
  Installation of all athletic field lighting has been completed; and 
  Installation of the large playground system is currently underway at the park site

12/22/2000

Warren Sports Complex, Phase 4252
This project will provide for the fourth phase of park development to the Warren Sports Complex, located at El Dorado Parkway and 
North County Road.  Improvements being xamined at this time will include park road construction from El Dorado Parkway to the 
Rogers Road entry; additional concrete parking; additional concrete trail; construction of two fishing piers along the recreation lake; 
construction of two lighted tennis courts; construction of two sand volleyball courts; construction of a lighted concrete multi-use court; 
and the development of two large lighted athletic fields.

Dean ConstructionCarter and Burgess

12/22/2000 See external updateAward

- Internet Message: Bids were received and opened on December 12, 2000.  The 
Community Development Corporation recommended that Dean Construction, Inc. be 
awarded Warren Sports Complex, Phase IV Development during their December 14, 
2000 meeting.

The City Council awarded the bid for Warren Sports Complex Phase IV improvements 
to Dean Construction during their December 19, 2000 meeting.

Dean Construction is currently obtaining bonds for the project and will execute contracts 
by January 5, 2001.  Mayor Seei will then execute the contracts and a Notice to 
Proceed will commence.  Work is anticipated to begin by January 15, 2001.

12/22/2000

Collin County Projects

Dallas North Toll Road, Phase 437
Extend the north bound tollway service road from FM 2934 to US 380.

Carter and Burgess

12/21/2000 Have received plans for review which were 35% complete.Design

12/1/1999-3/20/2001 Internet Message: The county said that this will go to bid in March 2001.10/10/2000
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Developer Projects

Eldorado Parkway, 289 to Hillcrest189
Construction of 2 lanes west and east bound from Preston Road to future Hillcrest Road

Carter and Burgess

1/3/2001 Under design.Design

-

Frisco Medical Center206
Construction of Medical Center located on Warren Parkway, east of Fire Station #3.

Rodman Excavation, Inc.PBS&J

1/3/2001 Paving now.Construction

9/19/2000-

Lebanon Road, Phase 1(Lone Star 
Ranch)(Lebanon, West)

12

Construct 2 lanes concrete from 4th Army to FM 423.  The city will pay for bridge and developer the remainder.  Hunter is designing 
the bridge.  Denton County will contribute $750,000 for the bridge on Project 215.

L.H. LacyCummings Engineers

1/3/2001 Have paved up to the bridge.Construction

4/25/2000-

Lebanon, Section 414
From end of 2 lanes near Starwood to Legacy.  This project is being done in conjunction with Starwood Phase 12.

Mario Sinacola & Sons Excavating, Kurtz - Bedford Associates, Inc. - Cop

12/5/2000 Sinacola got sign contractor out  - still not complete but should be ready tonight's City 
Council.

Punch

6/26/2000-

Lebanon, Section 6213
Construct 2 lanes from 700' west of Rushmore to 4th Army.

Site Concrete, Inc.Cummings Engineers

12/5/2000 Punched Friday, Dec. 1.  Will accept changes by letter since it has already beedn 
accepted.

Punch

11/17/2000-

Legacy Underpass191
Construction of BNSF Railroad Bridge over Legacy Drive.

12/5/2000 Had PCC.  Working on piers.Construction

-

Northstar Business Park139
Construction of Technology Drive with a connection to John W. Elliot Drive in the Northstar Business Park which is located north of 
FM 720 off of FM 2934.  The EDC is providing assistance to Connel Companies.

Cullum Construction Co.Pacheco Koch Consulting Engineers

12/5/2000 Has been punched.  Waiting on final acceptance.Punch

-
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Panther Creek - Sewer Line Extension31
To construct sewer pump station and line to Panther Creek  This is being funded entirely by the developer.

Pate Brothers Construction, Inc.

1/3/2001 Supposed to start back up soon.  Testing ASTM standards.ROW

-

Rolater Road, Phase 336
To extend from Hillcrest to Coit.

12/5/2000 Under conceptual design.Conceptual

-

Rolater Road, Phase 4152
Replace the concrete east bound pair of lanes from Preston to the Sedona Apartment.

JRJ Paving, Inc.Kimley-Horn & Associates, Inc. - Dall

1/3/2001 Radius was wrong.Construction

8/17/2000- Internet Message: The subgrade preparation is nearly complete.  Paving should start 
soon.

1/3/2001

Spring Creek Parkway19
Extend Spring Creek Parkway from SH 121  to Town and Country.  Also to construct 260' of Griffen.

KPA Consulting, Inc.

10/6/2000 ROW acquisition & design.Design

-

Town & Country Blvd, Phase 2193
Construction of 2 lanes on Town & Country Boulevard, travelling eastbound.

Mario Sinacola & Sons Excavating, Kimley-Horn and Associates, Inc. -  Fr

1/3/2001 Final was 12/06/00.  Do we still need As-Builts?Punch

-

Little Elm Projects

Water Line to Little Elm, 20"192
Construction of 20" Waterline from Northridge Development to Little Elm city limits

Murray Construction Co., Inc.Hunter Associates Texas, LTD. - Dalla

1/3/2001 We are receiving as-builts.Construction

6/21/2000-

NTTA Projects

Friday, January 12, 2001 Page 10 of 13NTTA Projects



Status   
Start-Comp

Date of 
Update

Summary of 
Latest 

Project 
Number

Engineer Prime Contractor

121 Freeway DNT to 75185
Construct main lanes on SH 121 from Dallas North Tollway to US 75.

7/23/2000 In January NTTA did a feasibility study on this section of road.  They estimated 66,000 
transactions per day.  With that they will have a $128 million short fall or a $95 million 
short fall if reduced to 4 lane .  They will need 5 to 7 acres of additional ROW at each toll 
plaza.  

At the 7/18 CC meeting, Ron Harris made a presentation on making this road a toll 
road.  He said if TX DOT does the project it would not be constructed until 2015.  The 
decision must be made this fall on whether or not this is to be a toll road.

If NTTA takes the project the construction could be complete 3 years after the service 
roads are finished.  This could be as early as 2008.   The TX DOT has the project listed 
under long range planning.

Conceptual

-

Dallas North Toll Road Main Lanes, 
Phase 1

153

Construct the main lanes from Legacy to south of Gaylord.  This includes the interchange at 121 for both directions.

Shimek, Jacobs & Finklea, L.L.P.

11/14/2000 NTTA issued the NTP for the design.Design

- Internet Message: The project is currently on a time table so that it can go to bid in 
October 2001 and complete in 2004.  

NTTA is working on an agreement with TX DOT to build the 121 portion of the 
interchange.  If the agreement is approved $6.4 million of the 121 project would start 
over a year earlier than if TX DOT were to do the work.

NTTA is building a temporary enterance ramp for south bound before the Legacy 
overpass.  The purpose is to eliminate the merge section south of Legacy.  This is not a 
part of this project.

11/14/2000

Lewisville Lake Toll Bridge and 
Approach Roadways

386

Construct a toll bridge across Lake Lewisville along with the approach roads.  This will connect to FM 2934 at FM 423 and go west to 
I35E.

HNTB

10/18/2000 Les Selensky with HNTB said that they are doing preminary alignment work, a 
feasability study.

Conceptual

- Internet Message: The NTTA is doing a feasbility study to determine if tolls could 
support this project.

10/18/2000
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121 Freeway 423 to DNT103
Construct 6 main lanes and 6 lanes of frontage roads from FM 544 to Dallas North Tollway.   The TX DOT project numbers are CSJ 
0364-03-067 and CSJ 0364-04-038 for the service roads; and CSJ 0364-04-039 and CSJ 0364-04-037 for the through lanes.

7/17/2000 The letting dates are FY 2003 and 2004.  The cost is $145.8 M.  The funding sources 
are STP-MM 30, NHS 97.55, State Infrastructure Bank (SIB) Loan 10, Denton Co. Bond 
8.25.

Denton County is designing the project with their own consultant, so that the service 
roads will be ready to be bid in 1.5 years.  They will pay for the engineering out of the 
SIB loan.

Review

- Internet Message: The letting dates are FY 2003 and 2004.  The cost is $145.8 M.  The 
funding sources are STP-MM 30, NHS 97.55, State Infrastructure Bank (SIB) Loan 10, 
Denton Co. Bond 8.25.

Denton County is designing the project with their own consultant, so that the service 
roads will be ready to be bid in 1.5 years.  They will pay for the engineering out of the 
SIB loan.

The service roads from the county line west is ranked 14 out of 57 projects in the state.  
The service roads from the county line to DNT is ranked 20 out of 57.  The freeway 
portion is ranked 6th state wide.

12/8/2000

121 Service Roads 289 to US 75101
Construct 6 lanes of service roads from Preston to US 75.  It also includes a grade seperation at Custer funded by Collin County.  
This is TX DOT project number CSJ 0364-04-022.  The design is being done by Brian Barth at TX DOT.

TX DOT District Office

10/12/2000 TX DOT will have all of the right of way or a right of entry for all the parcels by December 
so that the utility companies can start to work at that time.  Johnny Amburn with SWB 
said it will take 6 to 8 months to relocate their utilities.

Design

- Internet Message: TX DOT has acquired 70 of 96 parcels.  Five are to go ED.   They 
will have all by January except the ED cases.  The design is 28% complete.  Charles 
Tucker said the it should go to bid in Oct 02.  He said it could be moved up if the utility 
relocation was done in 2001.  Plans adequate for utility relocation will be ready by June 
01.   Bill Lovil has meet with the utility companies to prepare them for this project.  The 
good news from him is the ROW is not packed with as many utilities as 289.  He says 
the funding and design can be moved up on this project.

The Commission approved funding for this project at their 11-18-99 meeting as part of a 
supplement to the 2000 UTP.  This project now has Priority 1 status for FY 2003 
(October 2002) with funding from Category 4C- STP-MM ($12,000,000) and Category 
12 -Commission Strategic Priority ($28,000,000).   The project is ranked 73 in the state 
for long range planning.

Charles Tucker said this project will bid the same day as project 102.

1/3/2001

121 Service Roads DNT to 289102
Construct 6 lanes of service roads from Dallas North Tollway to Preston and construct a 3 level grade seperation at DNT and 289.  
The design is being done by Brian Barth at TX DOT.

TX DOT Area Office, McKinney

9/12/2000 TX DOT will pay $6.4 million to NTTA for the construction of the interchange at DNT.Design

- Internet Message: The design is being done by the TX DOT area office.    The project is 
$34.3 M.  The funding sources are STP-MM 20.3,TX DOT District 5, Collin Co. 7, Frisco 
1 and Plano 1.  The design milestones are Plans Adequate for utility relocation July 
2001; Plans complete July 2002; Letting date October 2002.  This project was approved 
by the Commission on 9-30-99 for NHS Mobility, Category 3A in the 2000 UTP under 
priority 2 status.  The service roads are ranked 41 in the state.

The interchange at DNT will be built by NTTA on project 153.

This will bid the same day as 101.

12/8/2000
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289 Bridge at Panther Creek165
Replace bridge on Preston at Panther Creek.  The TX DOT project numbers are CSJ 0091-04-040 and 0091-04-039.  This is a federal 
program for replacing bridges.  This is not a betterment project, it will replace the existing bridge with a 2 lane structure.

Carter and Burgess

8/2/2000 We need to make sure TXDOT is aware of the Preston Overlay design. Possibly John L. 
can coordinate  Rick W.  Will work w/someone from TXDOT to make sure there is 
adequate space for a bike trail underneath the bridge.

Design

-1/1/2001

289 Bridge at Parvin Branch166
Replace bridge on Preston at Parvin Branch.  The TX DOT project number is CSJ 0091-04-038.   This is a federal program for 
replacing bridges.  This is not a betterment project, it will replace the existing bridge with a 2 lane structure.

Carter and Burgess

8/2/2000 We need to make sure TXDOT is aware of the Preston Overlay design. Possibly John L. 
can coordinate  Rick W.  Will work w/someone from TXDOT to make sure there is 
adequate space for a bike trail underneath the bridge.

Design

-1/1/2001

289 Improvements, Phase 2135
Widen Preston to 4 lanes from 720 to 380.  The TX DOT project number is CSJ 0091-04-041.

TX DOT Area Office, McKinney

12/8/2000 Kelly said they will have the schematics complete by the first of the year.Long Range Planning

- Internet Message: Currently the schematics and EA are being prepared.  Once they are 
complete Bill Lovil said they will try to get funding.   This could go to bid by 2003.

12/8/2000

380 from 377 to Collin County Line427
Widen to 380 from US Highway 377 to the Denton/ Collin County Line.

12/8/2000 This project is on the state trunk system.  It has gone to priority 1, for design.Design

- Internet Message: Same12/8/2000

423 Improvements253
Widen FM 423 from 121 to 380.  Widen to 6 lanes in The Colony and 4 lanes in Frisco.

5/25/2000 On 5/25 TX DOT held the preliminary design conference.  They provided this schedule:

Spring 2001 Schematic submitted to the cities.
Spring 2001 City review and comments.
Spring 2001 Schematic and EA submitted to Austin.
Spring 2002 FONSI.
2007 Construction.

Long Range Planning

5/25/2000-
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